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1.  Originator

Linwood F. Moses

2.  Log Date:

8/7/02

3.  CCR #:
  

02-0662

4. Rev:

—

5.  Tel:

301-925-1112

6. Rm #:

2109A

7. Dept.

Rel. Dev

8. CCR Title:  Install Convert-BinHex v. 1.119 Perl modules in EDF and PVC for Solaris 8 and IRIX 6.5.x platform..

9. Originator Signature/Date

Linwood F. Moses     /s/     7/7/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 08/07/2002

13.  Office Manager Signature/Date

John Cockey     /s/     7/7/02

14.  Category of Change:
Other

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A, 6B

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
Install the Convert-BinHex Perl module needed for the QAMUT application.  This module is needed as a fix for NCR 34787

24.  Proposed Solution:  (use additional sheets if necessary)
Install Bin-Hex Perl module library files in the EDF and upon successful testing schedule installation for the PVC.

25.  Alternate Solution:  (use additional sheets if necessary)
None.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
The modules provideed with the TE for NCR 34787 will not be merged into the ECS Perl baseline.  TE has been distributed within
some user directories.

27.  Justification for Emergency (If Block 15 is “Emergency”):
TE to update Perl Baseline needs to be delivery in time for QAMUT merge schedule.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Otai Harley     /s/     8/7/02
Byron V. Peters     /s/     8/7/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:     02-0662         Rev:  —  Originator:  Linwood F. Moses

Telephone: x1112         Office:  2109A

Title of Change:           

Cksum                           Size         Filename
1411958313                  81920       irix6.5_convert_bin_hex.tar
 3378019247          79360       sun5.8_convert_bin_hex.tar
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